

ORDINANCE NO. 19-58

**AN ORDINANCE AUTHORIZING A CHANGE ORDER AND ADDITIONS
TO CONTRACT WITH ROOTERS AMERICAN INVOLVING
2019 RESURFACING PROGRAM
PROJECT #CIP-676-19**

WHEREAS, it is the recommendation of the City Engineer that the 2019 Resurfacing Program, Project #CIP-676-19, authorized under Ordinance No. 19-45, be modified so as to permit a change order to add in the amount of \$88,205.80 for additional work consisting of milling and resurfacing of Westwood Drive and the Townships portion of California Avenue, as detailed on the attached change order; and

WHEREAS, said additional work will result in the need for a Change Order that will result in a cost increase in excess of \$10,000.00 of the City's public contract with the contractor.

NOW, THEREFORE, BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF COLLINSVILLE, as follows:

SECTION 1: It is hereby determined by the corporate authorities of the City of Collinsville, Illinois that it is in the best interest of the City that a Change Order be approved with regard to the work as referenced above that will result in an increase of \$88,205.80 to be paid to Rooters American Maintenance, d/b/a/ Rooters Asphalt, 350 Carter St., P.O. Box 175, Beckemeyer, IL 62219.

SECTION 2: The Mayor is hereby authorized and directed to approve the Change Order, a copy of which is attached, resulting in a payment increase of \$88,205.80 to Rooters American Maintenance, funded by the 2019 Capital Improvement Projects Fund.

SECTION 3: Upon execution, this Ordinance and the written Change Order resulting thereof shall be preserved in the City's file pertaining to its contract with Rooters American Maintenance and shall be open to the public for inspection upon proper request.

SECTION 4: This Ordinance shall be in full force and effect from and after its passage and approval, as provided by law.

PASSED by the City Council on August 12, 2019.


Ayes: Green, Jerome, Hausmann, Stehman

Nays: None


Absent: Miller

Approved: August 12, 2019

ATTEST:



Kimberly Wasser, City Clerk



Jeff Stehman, Mayor Pro Tem



Authorization No. 1
 Sheet 1 of 1

Authorization of Contract Changes

Date: 07/03/19
 County: Madison
 Section: FY '19 Resurfacing
 Route: FY '19 Resurfacing
 District: 8
 Contract No.
 Job No.
 Project No. CIP-676-19

<input type="checkbox"/> Contract Adjustment	<input type="checkbox"/> PoDI/ PoCI
<input checked="" type="checkbox"/> Change Order	
<input type="checkbox"/> Consultant	<input type="checkbox"/> Major Change
<input checked="" type="checkbox"/> In House	<input checked="" type="checkbox"/> Minor Change

Consultant's Name:

Contractor: Rooters American Maintenance, Inc.
 Address: 350 Carter Street
 CityStateZip: Beckemeyer, IL 62219

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The estimated quantities are shown below at the awarded contract prices except as indicated. The first addition of an item not in the original contract under the fund type or county as indicated by an asterisk.

Item No.	*	Cat	Pay Item	Unit	Quantity	Unit Price	A/D	Addition	Deduction	
40600100			Bituminous Materials (Prime Coat)	Ton	2.1	\$1,531.76	A	3,216.70		
40600300			Aggregate (Prime Coat)	Ton	16.0	\$30.00	A	480.00		
40600990			Temporary Ramp	SQ YD	46.0	\$2.00	A	92.00		
40603315			Hot-Mix Asphalt Surface Course Mix C, N70	Ton	845.0	\$87.20	A	73,684.00		
44000155			Hot-Mix Asphalt Surface Removeale, 1 1/2"	SQ YD	9,415.0	\$1.14	A	10,733.10		
Amount of original contract: \$689,486.12								Totals	88,205.80	0.00
Net change to date: \$0.00								Net Change	88,205.80	
								Percent	0.00%	

Project location: Multiple Streets in the City of Collinsville.

Adjusted Contract Amount \$777,691.92

Project Change: Addition of the Collinsville Township's portion of California Avenue (\$78,758.43) and Westwood Resurfacing due to culvert construction (\$9,447.37) to the Contract.

08-07-19

Date

Contractor

Date

City Mayor Pro TEM